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Background
• On May 13, 2019, the Administration received approval from the Board of Trustees to 

implement the findings of a facility plan created by the Long Range Facility Planning 
Committee.

• The approved plan includes $315M in facility improvements throughout the District over the 
next several years.

• The plan was approved during the November 5th Bond Election.
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Program Financial Metrics
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• Total Encumbered to date : 
$105,088,929

• Reconciled with Finance 
monthly

• Financial summary as of 
1/19/2021

• Total Encumbered invoices 
paid to date:  43,570,397.13 

Total Budget Encumbrances Balance
Heritage Elementary Re-Build Project 29,949,883$         28,120,407$           1,829,476$           
Florence Elementary Re-Build Project 29,949,883$         27,266,422$           2,683,461$           
Parkview Elementary Re-Build Project 33,309,461$         1,847,388$             31,462,073$         
Whitley Road Elementary Re-Build Project 32,100,230$         1,672,924$             30,427,306$         
Fossil Hill Middle School Renovation Project 18,288,062$         953,350$                 17,334,712$         
Keller Middle School Renovation Project 25,288,150$         23,335.84$             25,264,814$         
Industrial Trades and Agriscience Center Project 21,509,217$         1,015,360.00$       20,493,857$         
Keller HS Indoor Extra-Curricular Program Facility 12,140,683$         629,947.51$           11,510,735$         
Fossil Ridge HS Indoor Extra-Curricular Program Facility 12,140,683$         624,739.31$           11,515,944$         
Central HS Indoor Extra-Curricular Program Facility 12,140,684$         634,500.00$           11,506,184$         
Timber Creek HS Indoor Extra-Curricular Program Facility 12,140,684$         632,700.00$           11,507,984$         
Technology Infrastructure Projects and Device Purchases 26,291,177$         25,069,120.98$     1,222,056$           
Security Infrastructure Projects and Device Purchases 11,419,495$         7,539,444.42$       3,880,051$           
MEP Projects and Life Safety System Upgrades 25,094,100$         6,311,384.32$       18,782,716$         
Campus Security Initiative Construction Projects 6,898,000$           1,085,156.00$       5,812,844$           
High School Auditorium Equipment/System Upgrad Projects 4,900,000$           1,586,681.98$       3,313,318$           
Bond Program Management 1,439,608$           76,068.61$             1,363,539$           

TOTAL 315,000,000$      105,088,929.29$  209,911,071$      

2019 BOND PROGRAM FINANCIAL SUMMARY

PROJECT TITLE
BUDGET BREAKDOWN



Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec
Indoor Extra-Curricular  Program Facilities
Keller HS Indoor Extra-Curricular Program Facility 
Fossil Ridge HS Indoor Extra-Curricular Program Facility
Central HS Indoor Extra-Curricular Program Facility
Timber Creek HS Indoor Extra-Curricular Program Facility

Building Maintenance Activities
MEP Projects and Life Safety System Upgrades (Group 1)
MEP Winter and Spring Break Project
MEP Projects and Life Safety System Upgrades (Group 2)

Curriculum & Instruction Areas
Heritage Elementary Re-Build Project

Florence Elementary Re-Build Project

Parkview Elementary Re-Build Project

Whitley Road  Elementary Re-Build Project
Career & Technical Education Areas

Industrial Trades and Agriscience Center Project (Current Projection)
Fine Arts Program Areas
Fossil Hill Middle School Renovation Project
Keller Middle School Renovation Project

Improvement to High School Auditoriums 
Safety & Security Areas
Secure Entry Vestibules Project Phase 1
Crisis Counseling Suites (One per feeder pattern)

Security Infrastructure Projects and Device Purchases

Secure Entry Vestibules Project Phase 2
Technology Areas
Keller ISD Summer 2020 Technology Projects (Cisco Phone Upgrades, 
CTE/Imaging, CAT 6 & WAP Upgrades)

In Construction

Construction Completed

2020 2021 2022

Facility

Construct Relocated Tennis Courts & Parking  May-Aug 2021

Tennis Courts OnlyMPACT OF COVID-19

School moved to Online 
learning, administrative office 
functions primarily conducted 
in individual homes, only 
online zoom meetings 
including Board Mtgs..

Cabling only

Program Schedule

= Design Phase = Bid Phase = Construction Phase
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Program Schedule Look Ahead
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• Upcoming Board of Trustees Contract Approval Requests
 January 2021 – Parkview Elementary School and Whitley Road Elementary School construction 

Gross Maximum Price (GMP) with Steele & Freeman for site work, steel & concrete only.  
Schematic design approval for Fossil Hill Middle School Fine Arts Addition.

 February 2021– Parkview Elementary School and Whitley Road Elementary School construction 
Gross Maximum Price (GMP) with Steele & Freeman for buildings only.  Schematic design 
approval for Crisis Counseling Suites, Indoor Practice Facilities and Secure Entry Vestibules 
Phase #2.

March 2021 – Contract for MEP Projects summer 2021, Guaranteed Maximum Price (GMP) with 
Bufford Thompson Company (BTC) for Fossil Hill Middle School Fine Arts Addition

April 2021 – Contract for High School Indoor Practice Facilities & Agri Science Center and 
Secure Entry Vestibules Phase 2.
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Projects in Construction

Heritage Elementary Re-Build Project 50%

Florence Elementary Re-Build Project 50%

Secure Entry Vestibules Project Phase 1 90%

Mechanical Electrical Plumbing (MEP) Winter and Spring Break Project 70%

Improvement to High School Auditoriums 65%

Parkview Elementary Re-Build Project 0%

Whitley Road Elementary Re-Build Project 0%

PROJECT TITLE % 
COMPLETE

CURRENT PHASE NEXT STEPS

CONSTRUCTION

Asbestos abatement contract needed prior to May.  FF&E kickoff 
with administration 1/15.  Base building contracts needed prior to 
establishing final FF&E budget.  Submit TEA grant application for 
FF&E funds in May 2021.

CONSTRUCTION

Asbestos abatement contract needed prior to May.  FF&E kickoff 
with administration 1/15.  Base building contracts needed prior to 
establishing final FF&E budget.  Submit TEA grant application for 
FF&E funds in May 2021.

CONSTRUCTION

Punch walk scheduled for 1/15/21 then closeout. VLK to initiate 
design on Phase 2 NLT January 4th.  CBOC presentation 4/19/21, 
Board Approval 4/26/21.

CONSTRUCTION

Continue to track equipment arrival of the ISMS and HMS chillers 
to be able to schedule for installation.  Scheduled the intall of the 
Hidden Lakes Cooling tower for Spring Break.  KMS gresase trap 
awaiting City of Keller approval.

CONSTRUCTION
Batts AVL is working on a re-baseline schedule against long lead 
items impacted by COVID-19 by 1/8/21

CONSTRUCTION

Budget review and confirmation with Steele Freeman NLT January 
15.  Pricing evaluation starting on 1/6/21. GMP Board Approval 
1/25/21.

CONSTRUCTION

Budget review and confirmation with Steele & Freeman NLT 
January 15.  Pricing evaluation starting on 1/6/21. GMP Board 
Approval 1/25/21.
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Projects in Design

Fossil Hill Middle School Renovation Project 90%

Keller HS Indoor Extra-Curricular Program Facility 50%

Fossil Ridge HS Indoor Extra-Curricular Program Facility 50%

Central HS Indoor Extra-Curricular Program Facility 50%

Timber Creek HS Indoor Extra-Curricular Program Facility 50%

Industrial Trades and Agriscience Center Project 25%

Crisis Counceling Suites 25%

MEP Projects and Life Safety System Upgrades (Group 2) 15%

Keller Middle School Renovation Project 15%

Secure Entry Vestibules Project Phase 2 15%DESIGN
- VLK develop and submit schematic design to KISD 3/2021
- VLK finalize design 4/2021

Salas Obrien develop construction documents to KISD for 
approval 2/2021

- VLK to finalize design and submit for permit 4/19/21
- Award CSP 4/2021

DESIGN
- VLK develop and submit schematic design to KISD 3/2021
- VLK finalize design 6/2021

DESIGN
- VLK develop and submit schematic design to KISD 2/2021
- VLK finalize design 5/2021

DESIGN
- VLK to finalize design and submit for permit 4/19/21
- Award CSP 4/2021

DESIGN

PROJECT TITLE % 
COMPLETE

CURRENT PHASE NEXT STEPS

DESIGN
- VLK submit for permit, and BTC obtain construction bids
- Award GMP to BTC for construction 3/2021

DESIGN
- VLK develop and submit schematic design to KISD 3/2021
- VLK finalize design 5/2021

DESIGN

DESIGN
- VLK to finalize design and submit for permit 4/19/21
- Award CSP 4/2021

- VLK to finalize design and submit for permit 4/19/21
- Award CSP 4/2021

DESIGN



Noteworthy Project Updates
Parkview & Whitley Road Elementary Schools 
Rebuild 

• Project Budget - $65,409,691

• Construction Budget - $54,771,714

• KISD set aside for abatement, portables etc. - $1,071,714

• Construction funds available for project - $53,700,000

• Board of Trustees approved CMAR selection of Steele & 
Freeman January 23, 2020
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Noteworthy Project Updates
Parkview Elementary Schools Rebuild Phasing

Phase 1 includes installation of construction fencing, temporary bus 
route/parking, portable classrooms, and demolition of the northeast wing of 
the school.

Phase 2 includes construction of approximately 90,825 SF of the new school 
facility.

Phase 3 includes demolition of the remaining school structure except for the 
southern most portion that will be renovated.  This phase includes parking and 
site improvements.

Schedule:

• 1/26/21 - Start site clearing & demolition

• 3/26/21 - Start construction on 90,825 SF

• 3/2022 – Move in Phase 1(TCO)

• 6/12/22 – Asbestos abatement & Demo existing school

• 8/03/22 – Renovation of existing complete

• 10/07/22 – remaining paving, landscaping and irrigation complete
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Noteworthy Project Updates
Whitley Road Elementary Schools Rebuild Phasing

Two phases of construction

Phase 1 includes constructing around the existing school a total of 73,000 SF

Phase 2 includes demo of existing school and construction of remaining 
23,300 sf and renovation of the existing gym for fine arts

Schedule:

• 1/26/21 - Start site clearing & demolition

• 2/23/21 - Start construction on 73,000 SF

• 12/18/21 – Move in Phase 1(TCO)

• 1/2/22 – Asbestos abatement & Demo existing school

• 3/27/22 – 12/13/22 – Construction on phase 2 (23,300 SF)
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Noteworthy Project Updates
Parkview & Whitley Road Elementary Schools Rebuild 

• The Administration, Steele & Freeman and VLK have been monitoring the market closely and are expecting to 
see upwards of a 20% increase in the price of steel by March 2021.

• To avoid the risk of inflation the Administration approved Steele & Freeman to bid the site work, concrete, and 
steel ahead as an interim package.

• The bids received were favorable against estimated budget for this work and total $13,329,399.00. 

• The second bid package will go out in early February and will be presented to the Board for Approval on 
February 22.  The overall project is expected to be within budget.

• Language has been added to interim GMP in coordination with legal counsel to protect both parties.
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Noteworthy Project Updates
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Heritage Elementary School (HES) Rebuild



Noteworthy Project Updates
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Florence Elementary School (FES) Rebuild

Admin 
Area

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec
2020 2021

DESIGN BID CONSTRUCTION

Academic 
Area

GYM/
Cafetorium

Kitchen



Noteworthy Project Updates
Fossil Hill Middle School Fine Arts Addition
• Construction Budget $15,550,053 

• Design should be completed the end of January 2021

• Design concept has been approved by campus administration and the 
Director of Fine Arts

• Program includes 18,678 square foot addition and select renovations for 
end-of-life campus systems

• Board approval of GMP with Bufford Thompson Company (BTC) 

• Construction is scheduled to commence early April 2021 and will to be 
completed by August 2022
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Rendering of Orchestra Hall



Noteworthy Project Updates
Fossil Hill Middle School Fine Arts Addition
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Noteworthy Project Updates
Fossil Hill Middle School Fine Arts Addition
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ART
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Noteworthy Project Updates
Industrial Trades and Agriscience Center

• Construction Budget $18,026,671

• Significant code related issues with the City of 
Fort Worth 

 Storm shelter requirements

 Agricultural related requirements

 Traffic ingress and egress requirements

• KISD and VLK have evaluated alternate site 
locations
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Noteworthy Project Updates
Industrial Trades and Agriscience Center
• Construct an addition to KCAL for the Industrial Trades component of the project

• City of Keller initial meeting was very positive, and no showstoppers were identified

• Initial program and massing design discussions are under way

• Approach maintains original schedule to have the addition completed in August 2022

19

Proposed
Parking Area

Proposed Two 
Story Addition



Noteworthy Project Updates
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Two 
Volume 
Addition

Select Program 
realignment



Noteworthy Project Updates

• Pros
 Proximity to KCAL campus

• Cons
 Expansion opportunities of HMS and Agri-Science 

Center limited
 Site drainage, transportation & traffic
 Adjacent housing compatibility
 Platting and schedule challenges 21

• Pros
 Adequate expansion opportunities  for TMI & Agri-Science
 Adjacent land use compatibility
 Transportation & Traffic
 Favorable schedule

• Cons
 Proximity to KCAL campus

Hillwood Middle School Site Trinity Meadows Intermediate School Site



Noteworthy Project Updates
Crisis Counseling Suites
• Construction Budget $3,000,000.00 total for 4 campuses

• Program and Design discussions are underway

• Program considerations:
 One suite per feeder pattern centrally located
 Total program area approximately 3,000 SF.
 Suites should have a separate entrance from the school for privacy
 Suites will include a reception area, family counseling room, 

conference/activity room, training room, work room, 4 offices,  storage, 
staff toilet, family toilet.

• Site Locations:
 Trinity Meadows Intermediate School
 Parkwood Hill Intermediate School
 Chisholm Trail Intermediate School
 Bear Creek Intermediate School
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Questions?
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